Midnite Mine Project Report,
Newmont.

PROJECT: Midnite Mine Remediation REPORT NO:  2021-12

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period June 11 — 17, 2021. The
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 11 — 17, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP)—ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents occurred during the reporting period. Over 50 Critical Control Verifications (CCV’s)
were completed this week with a 98% compliance rate.

COMMUNITY LIAISON

¢ Notification sent from Newmont to Mr. Sherwood for possible road travel delays June 22-25 on West End
Rd. in the area of construction of the new access road to Midnite Mine. Notification to be circulated
through the Rawhide, and tribal portal. EMS to be notified.

¢ Notification for Helicopter flight over reservation on June 21 for rock-fall support at Midnite sent to Mr.
Sherwood via email.

o Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP
Solids transport.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 16 June 2021 at 10:00;

o EPA
e Spokane Tribe of Indians
e Jacobs

¢ Army Corps of Engineers (USACE)
e Dawn Mining Company (DMC)/Newmont

e WME
e AJAX
e Stantec
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Meeting Action ltems:

None

EPA Plan/Document Approvals:

EPA approved the following work plans:
e South Construction Support Zone Final Status Survey Work Plan (Rev1) on 16 June
¢ NAR and Effluent Pipeline Work Plan (Rev2) on 16 June
e Pit 3 Dewatering Work Plan (Rev1) on 18 June

Regulatory Site Visit(s):

Mark Fillius, USACE, was on Site on 11 and 14-17 June.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of June 11 — 17, 2021, the following activities were conducted:

Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP), the Pit 4 Overburden Pile, and the South Construction Support Zone
(CSZ). Newmont placed these materials in the Pit 4 Waste Containment Area (WCA).

Newmont installed additional riser sections on the Pit 4 Dewatering Risers.

SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec,
2021). Estimated quantities of materials produced are presented in Table 1.

Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel, Liner Bedding, and Geomembrane Bedding Material submitted to Budinger and
Associates for gradation analysis.

Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 17 June. Visible dust from the crushing operation conformed with project requirements.
Newmont began removing water from the South Pond leak detection layer following completion of the
leak location testing.

Hi-Tech Rockfall continued installing anchors for drapery mesh and attenuator systems on the west side
of the Pit 3.

Stantec performed South Pond Embankment Stability inspection on 18 June. The embankment remains
stable, movement monitoring points remain within tolerance, and water level in the South Pond
Piezometer is below pumping level. Groundwater level in the South Pond piezometer was monitored
daily and remains below action level.

Newmont began welding 3-inch HDPE pipe for the discharge line from GW-54 to South Pond.

Newmont performed maintenance work on the site perimeter fence. Maintenance included removing
trees that were leaning on the fence and closing gaps where animals had dug under the fence.

Halme Construction fused HDPE pipe for the effluent pipeline along the New Access Road.

Halme Construction began clearing and grubbing the effluent pipeline alignment along the New Access
Road.

Halme Construction placed one load of rock as a track pad at construction entrance to the New Access
Road from West End Road.

Halme Construction installed a road closure gate on Blue Creek Road.

Page 2 of 14



Midnite Mine Project Report,
Newmont.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of y
Production | Volume' | Planned | Production | Volume' Planned Com:)Iete
(yd®) (yd®) (yd®) (yd®)

Haulage to Pit 4
SWRP 17,919 34,132 190% 297,604 400,092 134% 53%
HSWRP 1,889 0 0% 21,357 2,828 13% 4%
Pit 4 14,700 43,960 299% 83,020 237,244 286% 71%
Overburden
South CSZ 0 2,520 -- 0 8,960 -- 179%
Total 34,508 80,612 234% 401,981 649,124 161% 56%
Aggregate Production
Drain Gravel 8,500 8,176 96% 100,300 67,592 67% 17%
Liner Bedding 0 683 -- 8,610 6,557 76% 74%
Geomembrane
Bedding 8,500 8,848 104% 100,300 69,515 69% 14%
Total 17,000 17,707 104% 209,210 143,664 69% 16%

1 - Truck load assumed to be 27 yd®

Stormwater Pollution Prevention Plan (SWPPP)

e Stantec performed the weekly SWPPP inspection on 15 June. No new BMPs or maintenance activities
identified.

¢ Newmont began installing diversion channel along the east edge of the Pit 4 Overburden Pile.

e Halme Construction repaired BMP’s damaged by natural fauna along the New Access Road

Spill Prevention, Control, and Countermeasure Activities (SPCC)

o A spill of approximately 10-15 gallons of hydraulic fluid from a haul truck that occurred on 10 June was
reported to the EPA on 15 June. The contaminated soil was collected and placed in Pit 4.

Equipment Mobilized/Demobilized and Material Delivered

The following equipment was mobilized to the Site during this reporting period.
e Halme Construction 1139 Excavator.
e Halme Construction water truck.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.
Materials:

The following material was delivered to the Site during this reporting period.
e 1 load of 2.5” crushed rock for New Access Road construction entrance.
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CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

Seven dust monitors operated on site at the locations and for the time intervals listed in Table 2 below. There
was one exceedance of the TSP action level (>260 pug/m3) during this time-period.

The exceedance occurred at Sampler ES-7 located in the area northeast of crushing and screening operations on
Thursday (6/17/2021). This area is subject to heavy haul truck traffic from crushing and screening operations, the
geomembrane liner bedding stockpile, Pit 4 and Area 5 access roads. The alarm at ES-7 was due to dry dusty
conditions combined with haul truck traffic on the various fronts. Water trucks were utilized to spray down all
roads in and around this area. The duration of this exceedance was approximately 50 minutes with TSP
concentrations ranging from 270 to 333 pg/m?®.

Table 2 - TSP Dust Monitoring Locations during reporting period June 11 - 17, 2021

Status
. . s e 0
[Monitor ID Location Description Start Date clelelol=ls
c || S3|L|S5|Q2| =
Lt lolols|F[S]|E
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | DIN D/N|D/N|D/N|D/N
ES-2(stationary) | Midnite Mine Southeast Boundary | 03/23/21 | D/N D/N|D/N|D/N|DIN
ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | DIN D/N|D/N|D/N|DIN
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | DIN D/N|D/N|D/N|DIN
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | D/N D/N|D/N|D/N|D/N
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | D/N D/N|D/N|D/N|D/N
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | D/N D/N|D/N|D/N|D/N
ES-8 (stationary) | Northeast Rim of Pit 3 05/19/21 | O 0|0|0O0|O
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNSs), Non-Compliance Notifications (NCNs), Requests for Information (RFls), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation

CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date
No.

None

Project DCNs
DCN No. Title Submittal Date EPA Response Date
None

Project ECNs
ECN No. | Title | Submittal Date | EPA Response Date
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June 11 -17, 2021

2021-01

Monitoring and Control of Phreatic Levels in
the South Pond Embankment

Dewatering well pump test was conducted
on Friday (5/28/2021).

EPA Comments — Provide a summary
report of findings with a final plan for
dewatering. If dewatering is necessary,
include a schedule for dewatering.

3/19/2021

Conditional Approval
Received on 5/11/2021

2021-02

Modifications to Pit 3 Underdrain and
Dewatering Sumps

6/8/2021

EPA - TBD

Notice of Non-Compliance

NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)

NNC 2020-01 South Pond Emergency Spillway Grout Close-out Pending NNC 2020-01 Close-
11/5/2020 Sign-offs out Pending

Grout Placement at Supplemental GCS
Completed on 5/12/2021.

Provide 28-day Compressive Strength Grout
Results - due on 6/9/2021.

Received Passing Compressive Strength
Results on 6/11/2021.

Completion of the
Supplemental GCS at
GCS-04

Project RFls

CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)
HC-2021-04 Fiber Optic Cable Materials — Connectors 5/26/2021 CQA - 6/18/2021
Effluent Pipeline EPA - TBD
Stantec to Prepare Engineer’s Input
2021-04 Earthen Berm Pipe Anchor 5/26/2021 CQA 6/4/2021
EPA - Disapproved
Stantec to Prepare Resubmittal Response 6/4/2021
HC-2021-05 Use of Low-Pressure Air Test Instead of 6/7/2021 CQA -TBD
Hydrostatic Test EPA - TBD
Effluent Pipeline
Engineer’s Response Received 6/17/2021
Submittals
Submittal No. Title CQC Submittal Date | CQA/EPA Response
Date(s)
01300-04 Rockfall Mitigation Material Information 5/4/2021 CQA Acceptance
5/27/2021
Waiting on Manufacturer’s Certification EPA - TBD
Letters from Geobrugg and Williams
Form w/rit MTRs
HC-02140-01.6 | Proposed Dewatering Plan 5/24/2021 CQA Acceptance
Effluent Pipeline 5/25/2021
EPA — Comments
Resubmit with Stabilization Work Plan — Received 6/3/2021
include section that identifies the period
of record for Blue Creek historic data.
HC-02831-01.3 | Northwest Fence Product Submittal 5/24/2021 CQA - 6/14/2021
Effluent Pipeline EPA - 6/16/2021
02594-14 HDPE Welding Certificates — Mine Site 6/4/2021 CQA Acceptance
6/10/2021

EPA — 6/16/2021
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02970-06.1 Revised Midnite Mine Seed Mix List for 6/7/2021 CQA - 6/15/2021
Interim Stabilization — SW Topsoil Stockpile EPA - 6/16/2021

Due to lack of availability — substitute
different varieties of the same species.

HC-01575-02.1 | Addendum to SPCC — Fuel Tanks 6/10/2021 CQA - 6/14/2021
Effluent Pipeline EPA - TBD

EPA returned with Comments

02273-04 28-Day Compressive Strength Results for 6/10/2021 CQA Acceptance

GCS-04A Grout 6/14/2021
EPA Approval
6/15/2021

HC-02593-01.1 | Engineered Manhole Drawings 6/15/2021 CQA -TBD
Effluent Pipeline EPA - TBD

HC-02200-01.1 | Gradation Samples for Top/Base Course 6/17/2021 CQA -TBD
Effluent Pipeline EPA - TBD

Other Items

Iltem Title Comments

None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
e None
Initial Phase Inspections
¢ Effluent Pipeline - Mobilization equipment inspections, HDPE pipe welding/trial welds and clearing and
grubbing.
Follow-up Phase and Ongoing Inspections
¢ Ongoing South Pond Liner Repairs (Northwest Linings) — West Cell.
e Hi-Tech Rockfall — Scaling, installing additional wire mesh curtain panels, testing wire anchors and
attenuation post anchor bolts on the west side of Pit 3.
e Checks on Mine Waste Placement in Pit 4 — Only low activity/low reactivity material from the SWRP,
Middle Overburden Pile and South CSZ materials placed - no restrictions on placement.
e Periodic observations on placement of construction debris/trash in the Pit 4 WCA.
¢ Installation of Pit 4 Dewatering Risers — UDS and WRDS (290 and 250 feet total depth).
Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.
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Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 2 — Excavating low activity/low reactivity material at the CS
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Figure 4 — Excavating low activity/low reactivity material at the Pit 4 Overburden, view looking North.
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Figure 9 — Hi-Tech Rockfall testing anchor bolts for the southernmost attenuator post bearing pad
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine RAWP - Three Week Look Ahead

Data Date: 18-Jun-21
Print Date: 18-Jun-21

17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit |~ 20d = 75% @ 29-Mar-21 A 16-Jul-21
17-1220  Excavate and Haul Pit 4 Overburden middle section 76d = 57% 12-May-21 A 05-Oct-21

[Activity ID [Activity Name [ RD | % | Start T Finish Jun 13 Jun 20 Jun 27 Jul 04 Jul 1T
Complete Fri [Sat Sun[Mon[Tue[Wed[Thr[ Fri [Sat Sun[Mon[Tue[Wed[Thr[ Fri [Sat Sun[Mon[Tue[Wed[Thr[ Fri [Sat Sun[Mon[Tue[Wed[Thr[ Fri [Sat Sun[MonITue[Wed[Thr
17. Excavation and placement of materials into Pit #4 76d 29-Mar-21 A| 05-Oct-21

18. Complete Repair of South Pond - 23-Apr-21A | 12-Jul-21

18-1040  Support South Pond Pumping Station construction CommisionSc =~ 16d = 50% @ 23-Apr-21 A 12-Jul-21

20. Haul and place Cover material over the Pit#4 WCA 131d - 29-Mar-21 A| 23-May-22

20-1050  Haul Crushing and Screening Rejects Material to Pit#4 126d 4%  29-Mar-21A 16-May-22 May-22
20-1060  Produce Geomembrane Bedding for Pit#4 126d  18% @ 29-Mar-21 A 16-May-22
20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 131d = 18% @ 29-Mar-21 A 23-May-22
26. Construct the new WTP and Pipeline for discharge -
26-1300  Haul mine waste materialstoPit’4 ~ 6d  50% 03-Jun-21A  25-Jun-21
26-3070  Erosion Control BMP's & Site Controls 11d  10%  07-Jun-21 A 02-Jul-21
26-3090  Material Staging & Pipe Fusing 37d  10% @ 07-Jun-21A  10-Aug-21
26-1270  Place erosion control Best Management Practices on New Stockpi = 3d 5% | 07-Jun-21A  22-Jun-21
26-1290  Revegetate New Topsoil Stockpile 2d 0% 18-Jun-21 21-Jun-21
26-3080  Clearing & Grubbing 20d 0% 18-Jun-21 16-Jul-21
26-3100  HDD Pipe Segment - West End Road 5d 0% 22-Jun-21 28-Jun-21
26-3110  Begin at STA 14+63.53 0d 0% 22-Jun-21
26-3120 Install MH at STA 34+55 7d 0% 22-Jun-21 30-Jun-21
26-3130  Progress to STA50+00 7d 0% = 30-Jun-21 09-Jul-21
26-3140  Progress to STA 66+00 0% 12-Jul-21 19-Jul-21
27. Produce drain rock and other materials necessary for the sub-waste linel -
27-1000  Produce Drain Gravel forPit3 ~ 127d 22% 29-Mar-2lA 17-May-22
27-1030  Haul Drain Gravel, Stockpile (301K cy) 127d  22% @ 29-Mar-21 A 17-May-22
27-1060  Produce Liner Bedding for Pit 3 20d = 75% @ 28-Apr-2l A 16-Jul-21
27-1070  Haul Liner bedding to Stockpile for Pit 3 (15,000 cy) 75% | 28-Apr-21 A 16-Jul-21
28. Initiate construct of the Pit#3 sump including initial construction of unde -
WWW—WWWW’
28-1150  Route new temporary line from GW54 to South Pond 30d  25% @ 09-Jun-21 A 30-Jul-21

28-1240  Remove and store/dispose transformers and safe-off high voltage 5d 0% 14-Jul-21 20-Jul-21
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